

July 6-1963

PROJECTS NECESSARY THIS YEAR 1963

ROAD REPAIR:-

APPROX TIME LABOR

- ROCK ON REBEKAH ROAD FROM DAVID TO HANNAH- 50 HRS
- ESTHER FROM RUTH TO DEBORAH AFTER } 50 HRS
- BLADE WORK ON ENTIRE ROAD
- PUR ROCK ON AREA IN FRONT OF EQUIP BUILDING 100 YDS
- ROAD FROM RUTH TO 100 YDS
- INSTALL CULVERT FOR DRAINAGE UNDER ROAD TO EQUIP BLDG 12 HRS
- LAY ROCK ON NEW ROAD TO BURNING AREA 16 HRS
- JORDAN EAST TO ELIMINATE WATER HOLES } 24 HRS
- BRIDGE TO END OF JORDAN
- COMPLETE NEW ROAD TO DUMP - ROCK ETC 40 HRS

WATER SYSTEM:-

- INSTALL MINIMUM OF SIX SHUT-OFF VALVES TO ISOLATE MINIMUM WATER USERS WHILE REPAIRS BEING MADE TO WATER LINES } 50 HRS
- INSTALL FIVE PRESSURE CONTROL VALVES WHERE NEEDED 50 HRS
- REPLACE BAD ORDER SERVICE VALVES TO LOTS- 40 HRS
- EXCAVATE FOR NEW WATER STORAGE UNIT LINES FROM WELL TO NEW TANK AND FROM NEW TANK TO EXISTING MAIN ON REBEKAH ROAD } 40 HRS
- SUPERVISE CONSTRUCTION OF NEW CONCRETE TANKS AND WELL- UNKNOWN AT PRESENT
- REBUILD PUMP HOUS ISOLATING ELECTRICAL APPARATUS FROM DUMP AREA AND WATER LINES } 40 HRS
- BUILD ADDITION TO SPRING HOUSE FOR PUMP AND MOTOR } 40 HOURS
- TO PREVENT ELECTRICAL SHORT CIRCUITING

CAMP GROUNDS AND:

PICNIC GROUNDS:-

- REPAIR TABLES AND BENCHES IN PICNIC AREA 40 HRS
- ADD MORE WATER LINES AND NEW FOUNTAINS TO NEW AND EXISTING LINES } 30 HOURS

RECREATION BLDG:-

PAINT ENTIRE BLDG

40 HOURS

TOTAL MIN 552 HRS